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December 30, 2002

Mr. Kevin Sharpe
Transportation Division

Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701

SUBJECT:  Village of Gardner
Jackson Street Crossing #290521N
Docket No. T01-0062
UP Railroad

Dear Mr. Sharpe:
Due to delays in acquisition of right-of-way for the Jefferson Street relocation, the above
referenced project was delayed in bidding. As of this date, a contractor has been secured, contracts

are in place, and a substantial completion of all related work is scheduled for April 30, 2003.

Underground work is currently proceeding. Weather permitting, the schedule should be met.
If you need additional information, please contact me.

Very truly yours,
ﬁy Z Christensen
cc: Mayor Tom Wise
Barbara Bexson, Village Clerk
Brian Vercruysse, ICC
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